October 14, 2014

WEEKLY UPDATE

As of 8:00 PM Friday, October 10" the north half of the new
Colorado Street in stage three has been poured. This concrete
needs to cure and the contractor needs to demobilize the paving
equipment but the remaining work is sidewalks and drives only.
The street is open to traffic and delays from here to the end should
be minimal. This new pavement has been signed for 15 MPH
speed limit because there will still be construction activity along
the north side. The completion date is very dependent on weather
and the cooler wetter weather could dramatically change this
schedule but all paving looks to be done by mid-November, and
some seeding may need to be pushed into next spring.

The city and the general contractor request all of the traveling
public to only travel Colorado Street if you live or work on
Colorado Street.

Tentative completion of the north half of all paving is
mid-November, 2014.

Jim Edgmond, Construction Project Manager: 563-260-5724



New PCC pavement on north side getting close to end.



